NEW JERSEY DEPARTMENT OF TRANSPORTATION
Route 82 (Morris Avenue) Bridge over Rahway River Bridge Replacement
Union and Springfield Townships, Union County
Public Information Center

Wednesday, September 23, 2015, 4:00 — 7:00 p.m.

The New Jersey Department of Transportation (NJDOT),
committed to developing transportation improvements that
best balance transportation needs, the environment,
community concerns and cost, will hold a Public
Information Center to inform local residents, officials, and
the business community about the proposed Route 82
(Morris Avenue) Bridge over Rahway River Bridge
Replacement Project. You are encouraged to participate by
providing comments at the meeting, by mail, or e-mail.

The Meeting

The Public Information Center will be held at the Union
Township - Town Hall, 1976 Morris Avenue, Union on
Wednesday, September 23, 2015 from 4:00 to 7:00 pm.
You will have an opportunity to review exhibits of the
proposed project, ask questions and share information with
NJDOT staff members.

Project Background

Route 82 (Morris Avenue) over the Rahway River is a Bridge
Replacement Project. This project will seek to minimize traffic
and community impacts during construction, improve
hydraulic flow and alleviate flooding issues, and minimize
impacts to environmentally sensitive areas, including historic
districts, parklands and wetlands.

Construction Staging and Traffic Control

The new bridge will be built in stages to minimize traffic
impacts. The bridge currently carries two (2) lanes of traffic
in each direction. During demolition and construction over
summer months — school recess from June to September —
the bridge and will carry one (1) lane of traffic in each
direction. Route 82 will then operate all lanes from
September to June. A temporary bridge will be used
throughout construction. Fabrication and pre-assembly of the
new bridge will take place “offline”, or adjacent to the
roadway, in order to allow full operation of all lanes
throughout the majority of the two-year construction phase.

Stage 1: Two (2) lanes of traffic in each direction will be
maintained through this stage. The north side of the
proposed bridge will be built during this stage and it will rest
on temporary footings north of the existing bridge. This is
expected to take place between September and June.

Stage 2: One (1) lane of traffic will be maintained during this
stage on the north side of the existing bridge. Washington
Avenue will be temporarily closed. The south side of the
existing bridge will be closed while a temporary bridge is
constructed in its place. This is expected to take place in
June after school ends.
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Stage 3: Route 82 traffic will shift onto the temporary bridge on
the south side where there will be one (1) lane in each direction.
Washington Avenue will remain temporarily closed. The north
side of the existing bridge will be demolished and permanent
footings will be constructed on the north side. This is expected
to take place in July.

Stage 4: Traffic and striping on Route 82 will remain the same
as it was in Stage 3. The new bridge will be moved into place
onto the permanent footings and construction on the north side
will be completed. The temporary footings will be demolished.
This is expected to take place in the month of August.

Stage 5: Two (2) lanes of Route 82 westbound traffic will be
shifted onto the newly constructed bridge and Two (2) lanes of
Route 82 eastbound traffic will be shifted onto the temporary
bridge. The south side of the proposed bridge will be built during
this stage and will rest on temporary footings south of the
existing bridge. This is expected to take place between
September and June.

Stage 6: One (1) lane of traffic will be maintained during this
stage on the newly constructed bridge. Washington Avenue will
be temporarily closed. The south side of the existing bridge will
be demolished and permanent footings will be constructed on
the south side. This is expected to take place from June to July
after school ends.

Stage 7: The south side of the proposed bridge will be moved
into place on the permanent footings and construction on the
south side of the bridge will be completed. The temporary
footings will be demolished. Two (2) lanes of traffic in each
direction on Route 82 will be restored onto the new bridge. This
is expected to take place in the month of August.

Estimated Project Schedule
¢ Start Construction: September 2019
¢ Project Complete: August 2021

Web Site
http://www.state.nj.us/transportation/works/

For further information contact:

Meredith Hammond
New Jersey Department of Transportation
Office of Community and Constituent Relations
1035 Parkway Avenue, PO Box 600
Trenton, NJ 08625 - 0600
Phone: 609-530-2110
Meredith.Hammond@dot.nj.gov

Commissioner Jamie Fox
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